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NRO REVIEW COMPLETED
5 April 1962
MEMORANDUM FOR: Under Secretary of the Air Force
SUBJECT : Management of LANYARD
REFERENCE ! Memorandum for DDR/CIA, from Under
Secretary of the Air Force, dated 2 April
1962, same subject. 25X1

1. In regard to the LANYARD program, I coacur in the manage-
ment procedures as outlined in the referenced memorandum,

2. CIlA agrees to accept responsibility for the operations as
outlined in paragraph 1. ¢. CIA will also undertake to extend the CORONA
teletype net to include the additional offices referred to in paragraph 1. e,

3. Vith regard to security administration, referred to in para-

raph 1. d. , I would suggest that an officer of your staff in conjunction with
25X1 |j |work out the manner in which LANYARD
will be incorporated into the CORONA system to ensure that an effective
security program results.

4, Ialso agree in accordance with paragraph 1. b, to the assign-
ment of responsibility for technical management of all aspects of LANYARD
to the Director of Special Projects, OSAF, Major General Greer. Although
this procedure is at variance with that followed in the CORONA program,

I believe this to be the most desirable management in view of his previous
responsibility for the development of the major elemonts of the LANYARD
payload. This office would appreciate being kept informed on the progress
and changee in this project as it proceeds. In this connection I hereby
designate 1i. Colonel Charles L. Murphy, who is the CORONA Agency
representative on the west coast, as laison to General Greer for the
LANYARD project. CIA will also undertake the responsibility for contract
administration for the payload and those portions of the recovery system
which must be procured covertly.
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4. Ibelievs that this procedure of clear-cut assignment of

the specific phases of a given reconnaissance project is highly deairable,
but of course the actual responsibilities will vary irom project to project.
I believe we should try to arrange such management directives for the
assignment of specific responsibility for all projscts as soon as they have
been approved.
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